

## AT RISK DELIVERABLE ACTION PLAN

If a department identifies a deliverable as at-risk of not meeting its approved target, in a quarterly report for the Operational Plan, the below must be completed.

Deliverable: Develop and implement a program of work to deliver Council's Arts 

Theme: Caring for our community

Strategy: Invest in social infrastructure to build a distinctive Ipswich identity 









Key Action: Deliver a new regional Performing Arts Centre in Ipswich.

Budget amount allocated:

Department leading delivery: Community, Cultural and Economic Development

Lead Contact: Alistair Tavares

Issues that have impacted the deliverable: There has been no appointment of the a Senior Arts Officer Role. This role cannot be confirmed until the complete establishment reconciliation is finalised.

	N/a (0)	Minimal (1)	Minor (2)	Moderate (3)	Major (4)	Catastrophic (5)
Financial						
Legal & Governance						
Political / Reputation						
Community and Environment						
Health & Safety Employee wellbeing and morale						
Business Impact Service/project Delivery Business Continuity						
Information Confidentiality, Integrity and Accessibility						

Refer to [Key Risk Assessment Tool](#) for further information regarding scaling above.

Planned steps of action:

Role will be revisited once a complete establishment has been finalised.

General Manager approval obtained: ☐ Yes ☐ No

General Manager signature: